
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for the Rosemead Boulevard Landscaping Project, in the unincorporated 
community of East Pasadena.

SUBJECT

August 14, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
ROSEMEAD BOULEVARD LANDSCAPING PROJECT

IN THE UNINCORPORATED COMMUNITY OF EAST PASADENA
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested change in work for the construction of landscaping, irrigation systems, river 
rock paving, and a monument sign, with an increase in the contract amount of $11,612.55, will have 
no significant effect on the environment and approve the change and increased amount for Project 
ID No. RDC0014601 – Rosemead Boulevard Landscaping Project, related to additional cobble, 
traffic control, and paving credit, in the unincorporated community of East Pasadena, performed by 
Marina Landscape, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for the 
change in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the change, estimated cost, 
and the necessary time extension are listed in the enclosure.
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The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval is a 
change in work in excess of the Director's delegated limit, which is required to complete the project. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of this change will provide improved infrastructure to 
better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0014601, with an increase in the contract amount of $11,612.55, is included in 
the Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012–13 Road Fund 
Budget. 

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on 
January 4, 2011, to an apparent responsible contractor with the lowest responsive bid in accordance 
with the State Public Contract Code, your Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

The change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

The Honorable Board of Supervisors
8/14/2012
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma

The Honorable Board of Supervisors
8/14/2012
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CHANGE IN WORK (APPROVE)
August 14, 2012

PROJECT ID NO. RDC0014601 — Rosemead Boulevard Landscaping Project (in the
unincorporated community of East Pasadena), Supervisorial District 5,
Contractor: Marina Landscape, Inc.

Project Description:

Construction of landscaping, irrigation systems, river rock paving, a monument sign,
and the performance of other appurtenant work.

Change in Work:

Additional cobble, traffic control, and paving credit $11,612.55

Description of Change:

Additional 2-inch to 4-inch cobble is needed within the bioswale for it to function
properly during storm events. Traffic control is needed to perform this work safely. The
County is due a credit as a result of a change in the type of concrete used on medians.

The cost of this change will be negotiated as provided in Subsection 3-2 of the contract
specifications.

No additional working days will be required because of this change.

Financial Information:

The project is being administered under the Federal Transportation Enhancement
Program. Under this program, Federal grant funds awarded to local agencies are used
to finance a portion of the construction costs of qualifying projects. Funding for this
change in work is included in the Fifth Supervisorial District's Road Construction
Program in the Fiscal Year 2012-13 Road Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work approved

under delegated authority
Change in work to be approved

Revised contract amount

Percent total change to original contract amount

BP:ma

$878,660.00
0.00

28,546.69
11,612.55

$918, 819.24

4%




